
Project management with APplus –  
efficiency and convenience for your  
project management
Companies in mechanical and plant engi-
neering as well as service providers think, 
plan and control in terms of projects rather 
than processes. After all, their offers and 
services are „essentially identified by their 
unique conditions as a whole“ – as descri-
bed in the corresponding DIN standard. So 
that project management can fulfill its task 
as a central work and control tool, it mustn’t 
only contain unstructured information such 
as task descriptions or contracts. On the 
contrary, all data relating to costs or resour-
ces must always be available and up-to-
date – business-relevant information has to 
be integrated seamlessly into the project 
planning.

APplus Project
Management
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Project organization 
with APplus 

This is precisely what APplus project 
management does, giving you the right 
information instantly at all times, Enabling 
you to organize your projects effectively. 
Orders can be handled just like projects 
even during the offer and planning phase – 
this saves time and reduces the amount  
of work involved considerably.
 
The components of the  
APplus solution:
• Multi-project management
• Graphical resource planning
• Project cost monitoring
• Project costing (preliminary  
 and final costing, including 
 simultaneous costing)

Above all, a comprehensive project management  
solution has to be completely and seamlessly integra-
ted with the ERP system – from the risk assessment of  
a project to order initiation and fulfillment, through to 
the end of a service or delivery of a finished product.
The project management module from APplus fulfills 
this requirement completely, thereby acting as a center 
for planning and controlling all project-related proces-
ses and information.

 
APplus: the pivotal points for planning and control
APplus avoids redundant data storage and keeps all trans-
actions up-to-date at all times. This means that costs and 
resources can be planned even during the offer phase. 

Project management also supports sales by 
being directly integrated in CRM activities 
as early as the acquisition phase. Finally, the 
creation of offers and processing of orders 
can be controlled and monitored centrally 
using project management.

Project management 
seamlessly integrated 
into the ERP system
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APplus focuses on medium-sized companies
Medium-sized enterprises – Asseco’s main target group – 
are characterized by a series of specific requirements and 
conditions to which an appropriate project management 
module has to be adapted:

• Individual projects often extend over  
 several months or even quarters
• Focus is placed on efficient operation – both from 
 a financial and project-related perspective
• It must be possible to determine a project’s  
 progress precisely at any time

The project management module from APplus meets these 
requirements by integrating project planning and business 
transactions: a „percentage of completion“ shows the 
current status of the project as well as its planned further 
course, and can therefore be integrated into financial ac-
counting. The APplus module uses functions such as these 
to bridge the discontinuity of media between both areas – 
process workflows are accelerated and are less prone  
to errors.

Among other things, project management 
from APplus offers:

Rough planing
With project organization, projects can be 
defined and estimated resource requirements 
can be created even in an early phase of the 
project life cycle. The deadlines and costs can 
be roughly planned on the basis of this. Any 
number of individual orders can be allocated 
to a project in the implementation phase.

Project cost monitoring
Project cost monitoring integrates the business 
expenses that were recorded on a project 
basis (material, workflows and much more) 
with the roughly specified cost elements from 
the planning and commissioning phase, which 
were allocated to the project via project cost 
recording. This creates a complete overview 
of all costs that were incurred by the project. 
These can be reused to analyze the project’s 
success based on the revenues generated.

Why is APplus a good 
choice for medium-sized 
companies?

Comprehensive  
features for efficient  
project managementf

Improved rough planning with  
a utilization histogram
With project organization, projects can 
be defined and resource requirements 
can be estimated even in an early phase 
of the project life cycle. The deadlines 
and costs as well as the necessary staff 
resources can be roughly planned on 
the basis of this. For this purpose, the 
new version of the project management 
module enhances the previous planning 
board with a histogram on the utilization 
of employee capacities. These are dis-

played using the data basis of service or vacation schedules 
– in doing so, the solution differentiates between planned 
and actually approved vacation, among other things. 
Current sickness times are also included in the calculation, 
thereby ensuring that the display is up-to-date at all times.

More efficient use, 
additional convenience

To offer users the 
highest level of 

convenience and 
user-friendliness, we 

focused on ergono-
mics and ease of use 

in day-to-day work 
when developing the 
current version 6.3 of 
the project manage-

ment module.

Among other things, , this includes  
the following new features:
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Find Asseco Solutions 
here:

Germany
Headquarter
Amalienbadstraße 41, Bau 54
76227 Karlsruhe
Phone: +49 721 91432-0
de.info@assecosol.com

Max-Planck-Straße 15b
40699 Erkrath
Phone: +49 211 15789-0
nrw@assecosol.com

Landsberger Str. 314/316
80687 München
Phone: +49 89 374194-19
muenchen@assecosol.com

Weserstraße 153
32547 Bad Oeynhausen
Phone: +49 721 91432-0
hannover@assecosol.com

Austria
Pummerinfeld 1b
4490 St. Florian
Phone: +43 7224 20051-30
at.info@assecosol.com

Mooslackengasse 17
1190 Wien
Phone: +43 1 23060 460
at.info@assecosol.com

Switzerland
In der Luberzen 25
8902 Urdorf      
Phone: +41 44 542 45 30
ch.info@assecosol.com

Italia
Via Melchiorre Gioia 61-63
20124 Mailand
Phone: +39 229 156 953
it.info@assecosol.com

Czech Republic 
Zelený pruh 1560/99
140 02 Prag 4
Phone: +420 244 104 111
info-cz@assecosol.com

Slovakia
Plynárenská 7/C
821 09 Bratislava
Phone: +421 2 206 77 111
info@assecosol.com

Central America
13 Calle 3-40 Zona 10, 
Edificio Atlantis, Nivel 6
01010 Guatemala 
Phone: +502 2507 9010
ca.info@assecosol.com

assecosolutions.com
applus-erp.com

810 employees

18 locations

7 countries

1,731 APplus customers

Asseco Solutions  
in numbers.

ERP software APplus

GET THE BEST. 
NOT JUST ANYTHING.

More order: allocate files and  
documents to project line items
As the scope of a project increases, so does 
its complexity. Nevertheless, to maintain an 
overview it is important that employees can 
quickly and easily access relevant documents 
such as plans or correspondence, as well as 
commercial information such as documents 
or invoices at all times. With the new version 
6.3, individual documents and files can now 
be allocated to individual processes in speci-
fic project line items. Construction plans or e-
mail conversations can therefore be assigned 
directly to their corresponding task, so they 
can be called up easily and quickly by the 
employees involved.

Convenient copying of task packages
A task rarely stands in isolation. In most cases, 
it is related to other tasks or involves addi-
tional dependent tasks. Together these form 
a logical system of interdependencies – and 
these are often incurred in several different 
projects. The new version of project manage- 
ment from APplus enables users to copy task 
packages including all interdependencies 
easily and conveniently to another project. 
The system intelligently adapts all dependen-
cies for the new project: if task 2 always starts 
three days after task 1 has been completed, 
the system recognizes this connection and 
automatically updates the corresponding 
deadlines in the target project. 

Also used on-site
So that field service projects can be given 
the best possible support, APplus also offers 
its users comprehensive mobility functions. 
With mobile time recording, the time for a 
project line item can be documented any-
where using an iPad or Android tablet –
at the customer’s site for example. This pr 
vents times from being forgotten or having 
to be subsequently reconstructed, which is 
often difficult and imprecise. Since you no 
longer need to record handwritten notes 
electronically at a later point, administrative 
work is also reduced considerably. All costs 
become completely transparent for both 
sides – customers and providers. On the 
basis of these reported times, automated 
outgoing invoices to customers can also be 
subsequently created.

Migration tool for conveniently  
upgrading to the new version
With the introduction of the sixth genera-
tion of the project management module, 
the solution was processed and optimized 
comprehensively at all levels – including 
a new, more efficient data structure. The 
current version 6.3 enables existing custo-
mers who already use previous releases of 
the module (5.x downwards) to upgrade 
easily and securely to the latest version: the 
automated migration tool transfers old data 
inventories to the new data structures of 
the latest generation, thereby giving legacy 
customers the opportunity to benefit from 
the new features of the latest version.


